
From January 27th—February 3rd, the weather 
has slowed down progress on construction, but 
the crews will be out working when there is a 
break in the weather.  Cook is power washing 
the site and working on cleaning up the site.  
 
The fire pit construction is complete, but won’t 
be operational until PG&E sets the gas meter 
and Cook Engineering is able to calibrate the 
fire pit.  The official lighting will occur during 
the ribbon cutting event.  
 
The landscaping work continues with the rock 
for the bio-swales scheduled to arrive on 

Wednesday and the first set of planter pots to arrive on 
Thursday with the final set scheduled for delivery on Thurs-
day, February 4th.  The landscape work is scheduled to be 
completed  by Friday, February 5th.  Once the weather 
warms up, Cook Engineering will finish coloring the con-
crete in the central portion of the plaza area.  
 
Please remember that businesses are open during construc-
tion and there is public parking located on Lincoln Way 
near Elder’s, near Depoe Bay and off E. Placer St.   
 
The project will be substantially complete by the end of 
January 2010, with a ribbon cutting ceremony scheduled in 
February.      
 
Public meetings are being held every Tuesday at noon in 
front of Ffrogs at 939 Lincoln Way where questions can be 
addressed.  The merchants and public are encouraged to 
attend. 
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More information on the Streetscape Phase 1 Project can 
be found online at:  
http://www.auburn.ca.gov/services/PublicWorks/
pwStreetScape.html 
If you have any questions regarding the project, please  
contact Bernie Schroeder at 530-823-4211 x 144 
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